

Nama : Fakhri Fauriza Ahmad

Lokasi : Yayasan Pendidikan Astra Michael D.Ruslim

Bulan : April

Unit : Head Office SMK

Mentor : Yusup Tajiri Hidayat

Tanggal	ACTIVITY		Tanda Tangan Mentor
	Plan	Realisasi	
MINGGU KE 1			
01/04/26	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program 2. Debugging error backend 3. Revisi desain sidebar dan footer 4. Revisi NQI 5. Revisi PDM (Physical Data Model)	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program (Progress 40%) 2. Debugging error backend (Progress 20%) 3. Revisi desain sidebar dan footer (Progress 100%) 4. Revisi NQI (Progress 100%) 5. Revisi PDM (Physical Data Model) (Progress 50%)	
02/04/26	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program 2. Debugging error backend 3. Revisi PDM (Physical Data Model)	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program (Progress 50%) 2. Debugging error backend (Progress 30%) 3. Revisi PDM (Physical Data Model) (Progress 100%)	
03/04/26	Libur - Wafat Isa Al - Masih		
MINGGU KE 2			

06/04/2026	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program 2. Debugging error backend 3. Revisi Desain COE admin 4. Debugging Error Frontend	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program (Progress 50%) (pause status) 2. Debugging error backend (Progress 30%) 3. Revisi Desain COE admin (Progress 15%) 4. Debugging Error Frontend (Progress 25%)	
07/04/2026	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program 2. Debugging error backend 3. Revisi Desain COE admin 4. Debugging Error Frontend	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program (Progress 50%) (pause status) 2. Debugging error backend (Progress 37%) 3. Revisi Desain COE admin (Progress 50%) 4. Debugging Error Frontend (Progress 35%)	
08/04/2026	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program 2. Debugging error backend 3. Revisi Desain COE admin 4. Debugging Error Frontend	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program (Progress 50%) (pause status) 2. Debugging error backend (Progress 56%) 3. Revisi Desain COE admin (Progress 55%) 4. Debugging Error Frontend (Progress 60%)	
09/04/2026	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program 2. Debugging error backend 3. Revisi Desain COE admin 4. Debugging Error Frontend 5. PDM Evolution many to many traditional relationship to Array Materileazed	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program (Progress 50%) (pause status) 2. Debugging error backend (Progress 67%) 3. Revisi Desain COE admin (Progress 65%) 4. Debugging Error Frontend (Progress 80%) 5. PDM Evolution many to many traditional relationship to Array Materileazed (Progress 50%)	
10/04/2026	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program 2. Debugging error backend 3. Revisi Desain COE admin 4. Debugging Error Frontend 5. PDM Evolution many to many traditional relationship to Array Materileazed 6. Zoom Meet dengan Kak Eko Dosen Pembibing 2	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program (Progress 50%) (pause status) 2. Debugging error backend (Progress 100%) 3. Revisi Desain COE admin (Progress 65%) (pause status) 4. Debugging Error Frontend (Progress 100%) 5. PDM Evolution many to many traditional relationship to Array Materileazed (Progress 50%) (pause status) 6. Zoom Meet dengan Kak Eko Dosen Pembibing 2 (Terlaksana)	

MINGGU KE 3

13/04/2026	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program 2. Revisi Desain COE admin 3. PDM Evolution many to many traditional relationship to Array Materileazed 4. Mengerjakan Bab 3 Laporan Seminar Tugas Akhir Bab 3 (DESAIN SISTEM) : Desain Arsitektur, Hardware, Spesifikasi Perangkat Client, Spesifikasi Database, Spesifikasi Software, Desain Antarmuka Website, Link Antar Layar, Deskripsi Data (Physical Data Model), Daftar Tabel.	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program (Progress 50%) (pause status) 2. Revisi Desain COE admin (Progress 65%) (pause status) 3. PDM Evolution many to many traditional relationship to Array Materileazed (Progress 50%) (pause status) 4. Mengerjakan Bab 3 Laporan Seminar Tugas Akhir Bab 3 (DESAIN SISTEM) : Desain Arsitektur, Hardware, Spesifikasi Perangkat Client, Spesifikasi Database, Spesifikasi Software, Desain Antarmuka Website, Link Antar Layar, Deskripsi Data (Physical Data Model), Daftar Tabel. (Progress 20%)	
14/04/2026	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program 2. Revisi Desain COE admin 3. PDM Evolution many to many traditional relationship to Array Materileazed 4. Mengerjakan Bab 3 Laporan Seminar Tugas Akhir Bab 3 (DESAIN SISTEM) : Desain Arsitektur, Hardware, Spesifikasi Perangkat Client, Spesifikasi Database, Spesifikasi Software, Desain Antarmuka Website, Link Antar Layar, Deskripsi Data (Physical Data Model), Daftar Tabel.	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program (Progress 50%) (pause status) 2. Revisi Desain COE admin (Progress 65%) (pause status) 3. PDM Evolution many to many traditional relationship to Array Materileazed (Progress 50%) (pause status) 4. Mengerjakan Bab 3 Laporan Seminar Tugas Akhir Bab 3 (DESAIN SISTEM) : Desain Arsitektur, Hardware, Spesifikasi Perangkat Client, Spesifikasi Database, Spesifikasi Software, Desain Antarmuka Website, Link Antar Layar, Deskripsi Data (Physical Data Model), Daftar Tabel. (Progress 40%)	
15/04/2026	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program 2. Revisi Desain COE admin 3. PDM Evolution many to many traditional relationship to Array Materileazed 4. Mengerjakan Bab 3 Laporan Seminar Tugas Akhir Bab 3 (DESAIN SISTEM) : Desain Arsitektur, Hardware, Spesifikasi Perangkat Client, Spesifikasi Database, Spesifikasi Software, Desain Antarmuka Website, Link Antar Layar, Deskripsi Data (Physical Data Model), Daftar Tabel.	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program (Progress 50%) (pause status) 2. Revisi Desain COE admin (Progress 65%) (pause status) 3. PDM Evolution many to many traditional relationship to Array Materileazed (Progress 50%) (pause status) 4. Mengerjakan Bab 3 Laporan Seminar Tugas Akhir Bab 3 (DESAIN SISTEM) : Desain Arsitektur, Hardware, Spesifikasi Perangkat Client, Spesifikasi Database, Spesifikasi Software, Desain Antarmuka Website, Link Antar Layar, Deskripsi Data (Physical Data Model), Daftar Tabel. (Progress 60%)	

16/04/2026	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program 2. Revisi Desain COE admin 3. PDM Evolution many to many traditional relationship to Array Materileazed 4. Mengerjakan Bab 3 Laporan Seminar Tugas Akhir Bab 3 (DESAIN SISTEM) : Desain Arsitektur, Hardware, Spesifikasi Perangkat Client, Spesifikasi Database, Spesifikasi Software, Desain Antarmuka Website, Link Antar Layar, Deskripsi Data (Physical Data Model), Daftar Tabel.	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program (Progress 50%) (pause status) 2. Revisi Desain COE admin (Progress 65%) (pause status) 3. PDM Evolution many to many traditional relationship to Array Materileazed (Progress 50%) (pause status) 4. Mengerjakan Bab 3 Laporan Seminar Tugas Akhir Bab 3 (DESAIN SISTEM) : Desain Arsitektur, Hardware, Spesifikasi Perangkat Client, Spesifikasi Database, Spesifikasi Software, Desain Antarmuka Website, Link Antar Layar, Deskripsi Data (Physical Data Model), Daftar Tabel. (Progress 80%)	
17/04/2026	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program 2. Revisi Desain COE admin 3. PDM Evolution many to many traditional relationship to Array Materileazed 4. Mengerjakan Bab 3 Laporan Seminar Tugas Akhir Bab 3 (DESAIN SISTEM) : Desain Arsitektur, Hardware, Spesifikasi Perangkat Client, Spesifikasi Database, Spesifikasi Software, Desain Antarmuka Website, Link Antar Layar, Deskripsi Data (Physical Data Model), Daftar Tabel.	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program (Progress 50%) (pause status) 2. Revisi Desain COE admin (Progress 65%) (pause status) 3. PDM Evolution many to many traditional relationship to Array Materileazed (Progress 50%) (pause status) 4. Mengerjakan Bab 3 Laporan Seminar Tugas Akhir Bab 3 (DESAIN SISTEM) : Desain Arsitektur, Hardware, Spesifikasi Perangkat Client, Spesifikasi Database, Spesifikasi Software, Desain Antarmuka Website, Link Antar Layar, Deskripsi Data (Physical Data Model), Daftar Tabel. (Progress 100%)	
MINGGU KE 4			
20/04/2026	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program 2. Revisi Desain COE admin 3. PDM Evolution many to many traditional relationship to Array Materileazed	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program (Progress 60%) (resume status) 2. Revisi Desain COE admin (Progress 65%) (pause status) 3. PDM Evolution many to many traditional relationship to Array Materileazed (Progress 55%) (resume status)	

21/04/2026	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program 2. Revisi Desain COE admin 3. PDM Evolution many to many traditional relationship to Array Materileazed	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program (Progress 60%) (resume status) 2. Revisi Desain COE admin (Progress 65%) (pause status) 3. PDM Evolution many to many traditional relationship to Array Materileazed (Progress 55%) (resume status)	
22/04/2026	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program 2. Revisi Desain COE admin 3. PDM Evolution many to many traditional relationship to Array Materileazed	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program (Progress 60%) (pause status) 2. Revisi Desain COE admin (Progress 65%) (pause status) 3. PDM Evolution many to many traditional relationship to Array Materileazed (Progress 65%) (pause status)	
23/04/2026	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program 2. Revisi Desain COE admin 3. PDM Evolution many to many traditional relationship to Array Materileazed 4. Membuat PPT untuk Seminar Tugas Akhir	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program (Progress 60%) (pause status) 2. Revisi Desain COE admin (Progress 65%) (pause status) 3. PDM Evolution many to many traditional relationship to Array Materileazed (Progress 65%) (pause status) 4. Membuat PPT untuk Seminar Tugas Akhir (Progress 50%)	
24/04/2026	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program 2. Revisi Desain COE admin 3. PDM Evolution many to many traditional relationship to Array Materileazed 4. Membuat PPT untuk Seminar Tugas Akhir 5. Meeting membahas Progress Bulanan bersama Bapak Gunawan Salim dan Bapak Wedijanto	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program (Progress 60%) (pause status) 2. Revisi Desain COE admin (Progress 65%) (pause status) 3. PDM Evolution many to many traditional relationship to Array Materileazed (Progress 65%) (pause status) 4. Membuat PPT untuk Seminar Tugas Akhir (Progress 100%) 5. Meeting membahas Progress Bulanan bersama Bapak Gunawan Salim dan Bapak Wedijanto (Terlaksana)	
MINGGU KE 5			

27/04/2026	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program 2. Revisi Desain COE admin 3. PDM Evolution many to many traditional relationship to Array Materileazed 4. Debugging error database & backend karena ganti nama database	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program (Progress 70%) (resume status) 2. Revisi Desain COE admin (Progress 65%) (pause status) 3. PDM Evolution many to many traditional relationship to Array Materileazed (Progress 65%) (pause status) 4. Debugging error database & backend karena ganti nama database (Progress 50%)	
28/04/2026	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program 2. Revisi Desain COE admin 3. PDM Evolution many to many traditional relationship to Array Materileazed 4. Debugging error database & backend karena ganti nama database 5. Fix PPT Seminar Tugas Akhir	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program (Progress 70%) (Pause status) 2. Revisi Desain COE admin (Progress 65%) (pause status) 3. PDM Evolution many to many traditional relationship to Array Materileazed (Progress 65%) (pause status) 4. Debugging error database & backend karena ganti nama database (Progress 100%) 5. Fix PPT Seminar Tugas Akhir (50%)	
29/04/2026	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program 2. Revisi Desain COE admin 3. PDM Evolution many to many traditional relationship to Array Materileazed 4. Fix PPT Seminar Tugas Akhir (Mengurutkan sesuai dengan Metodologi) 5. Menjadi Audience Seminar Tugas Akhir	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program (Progress 70%) (Pause status) 2. Revisi Desain COE admin (Progress 65%) (pause status) 3. PDM Evolution many to many traditional relationship to Array Materileazed (Progress 65%) (pause status) 4. Fix PPT Seminar Tugas Akhir (Mengurutkan sesuai dengan Metodologi) (Progress 100%) 5. Menjadi Audience Seminar Tugas Akhir (Terlaksana)	
30/04/2026	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program 2. Revisi Desain COE admin 3. PDM Evolution many to many traditional relationship to Array Materileazed 4. Menjadi Audience Seminar Tugas Akhir dan Menjadi Peserta Seminar Tugas Akhir	1. Revisi nama tabel database Sistem Pemantauan dan Evaluasi Program (Progress 70%) (Pause status) 2. Revisi Desain COE admin (Progress 65%) (pause status) 3. PDM Evolution many to many traditional relationship to Array Materileazed (Progress 65%) (pause status)	